G2 CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00033
TITLE: Native American Monitoring for 1C DATE: 02/25/2015
PROJECT: Construction Package No. 1 CONTRACT NO:HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Extra Work at Time and Materials

The Contractor shall perform Native American Monitoring and Archaeological Monitoring in association with Native American
Monitoring during geotechnical exploration on parcels in Construction Package 1C where the historic properties identification effort
and reporting is not complete.

The Contractor shall perform all work in accordance with the Contract.

This work shall be done as Time and Materials in accordance with HSR 13-06 Book 2, Section 17.9 "Time and Materials Change
Orders" for an estimated cost of $50,000.00.

In accordance with Section 17.9.2.2. "Daily Reports,” of the General Provisions, daily reports for these services shall be submitted
to the Authority's Environmental Oversight Manager for review and approval within five (5) calendar days after the work has
occurred. Daily reports submitted after five (5) calendar days will be ineligible for payment. The Contractor's Daily Reports will be
reviewed by the Authority's Oversight Environmental Manager within five (5) calendar days after being received from the
Contractor.

Daily Reports for Native American Monitoring services and associated Archaeological Menitoring services shall be submitted at the
same time for review and approval by the Authority's Oversight Environmental Manager.

There will be no adjustment of time as this work does not affect the controlling operation.

Payment Unit Time
PCO e Description Quantity Units » Net Amount Adj.
Item Price (Days)
00001 Native American Monitoring (T&M) 1.0 T&M  $50,000.00 $50,000.00 0
00002 Archaeological Monitoring to Accompany Native 1.0 T&M  $50,000.00 $50,000.00 i
American Monitoring (T&M)
Total:  $100,000.00 0
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CALIFORNIA CHANGE ORDER

High-Speed Rail Authority (C()) €0 No.: 00033
TITLE: Native American Monitoring for 1C DATE: 02/25/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional 1ime for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented,

The Contractor has investigated the basis for each Subconiractor claim and has determined that each such claim is justified as 1o
cntitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor’s claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate “none™ if no such
Subcontractors are involved] are swom certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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